

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VII - Adilabad District – "Road from Wankidi Malini to Sirpur Chinna Malini, Adilabad District" – Revised Administrative Sanction along with deviations – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1719

Dated:17-09-2012.

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD (progs.II) Department, Dt.29-8-08.
- 2) From the Engineer-in-Chief , PR, PMGSY, Hyderabad, Lr.No. W15/DEE.IV/PMGSY Ph.VII 0102/ADB/08-09, Dt.30-11-11 and dt.4-5-2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.999.25 lakh in respect of the work "Road from Wankidi Malini to Sirpur Chinna Malini, Adilabad District" under PMGSY Phase VII.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.1010.00 lakh as against the Original Administrative Sanction of Rs.999.25 lakh in respect of the work "Road from Wankidi Malini to Sirpur Chinna Malini, Adilabad District" due to certain deviations under PMGSY Phase VII.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.1010.00 lakh (Rupees Ten crore and ten lakh only) indicating GOI Share Rs.999.25 lakh (Rupees Nine crore Ninety nine lakh and twenty five thousand only) and the State share of Rs.10.75 lakh (Rupees Ten lakh and seventy five thousand only) in respect of the work "Road from Wankidi Malini to Sirpur Chinna Malini, Adilabad District" as against the Original Administrative Sanction Rs.999.25 lakh (Rupees Nine crore Ninety nine lakh and twenty five thousand only) under PMGSY Phase VII duly utilizing the less tender premium 1%. The deviations due to change of alignment of the road length from 14.00 /km to 17.545 km & CD works to be borne by the State Government as per the PMGSY guidelines. The amount chargeable is as follows.

OAS cost of above work : Rs.999.25 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.999.25 lakh

b) Amount chargeable from State Govt.
Share towards deviations : Rs. 10.75 lakh

Total RAS required (a+b) : Rs.1010.00 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

p.t.o.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.16663/336/12/Expr.PR&RD, dated 02.08.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Adilabad District
The District Treasury Officer, Adilabad District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.